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Bidding on Construction Projects in Countries with Abundant Labour
Soumission de projets de construction dans des pays disposant de beauccup de main-d’oeuvre

Ausschreibung von Bauprojekten in Landern mit Uberfluss an Arbeitskraften

S.C. HARDY
International Bank for Reconstruction and Development
Washington, USA

I have been prompted to speak by the various remarks made about the World Bank and
international lending agencies generally during the course of the Symposium. Scome
critism was made yesterday about international agencies discouraging the use of la-
bour-intensive operations on the projects they finance, and I would like to set the
record straight on that point.

First, a brief note about the World Bank. It is a multinational agency comprising
about 130 member countries, each of whom contribute to the capital of the Bank and
are represented on the Board of Directors. The Bank lends money for the construction
of infrastructure projects in developing countries - roads, bridges, ports, irri-
gation, dams, hospitals, schools, etc. - just the type of projects with which IABSE
is concerned. Last yvear, we lent about US $ 6'000 million for such projects, which
represents a total value of about US $ 12'000 million since we finance only about
50% of the estimated project cost.

What is the World Bank doing about the use of local labour on the projects it
finances?

Recognizing that unskilled labour is an abundant resource in most developing coun-
tries, the Bank - some few years agoc - spent about $ 3 million on a study of the
practicability of substituting labour for equipment con a numher of discrete tasks

in civil engineering works. Not only was it found to be practicable, but economi-
cally competitive, at low wage rates of § 1.00 to $ 2.00 per day, with equipment
based constructicn. The rate of $ 1.00 - $ 2.00 per day may be regarded as the
equivalent opportunity cost or "shadow price" of labour where there is a labour sur-
plus or unemployment.

The Bank has prepared some 26 Technical Memoranda on the subject of appropriate
tools, wheelbarrows, relative ¢osts of haulage by man, animal, machine, etc. all
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of which are available for your information. Shortly, we shall be publishing a "Ma-
nual on Site Management of Labour Intensive Operations"”, and one on "Programming
and Planning”

In collaboration with ‘other agencies, amongst them the International Labcur Organi-
sation (ILO), we are carrying out pilot road or irrigation projects in Kenya, Tchad
and Honduras using labour-based or intermediate technologies of construction, Some
Governments, often for political and social reasons, tend to construct large por-
tions of their public works programs by "force account", i.e. departmentally, using
labour-intensive projects as a means of unenployment relief. It would be preferable
and probably more cost effectlve to undertake such works by competitive bidding
amongst contractors.

Domestic (local) contractors require far less foreign exchange to undertake a con-

" struction project than their foreign counterparts, and this is important to any de-
veloping country with limited foreign exchange reserves. Some three years ago the
Board of Bank approved a preference of 7/2 % for domestic contractors in bid evalu-
ation. The policy is on a trial basis until 1979; so far, it has been effective in

a few countries in Asia and Africa, where awards of contract have gone to a local
contractor after applying the preference margin to the bids of foreign contractors.
The significant feature is that governments of some developing countries are pre-
pared to pay a premium to assist their local construction industry.

Usually, there is a range of construction technology involving different proportions
of labour and equipment, which might be applied equally well to the construction

of certain projects - particularly roads and irrigation projects. Unfortunately,
designs, specifications and even financing, sometimes carry a heavy equipment bias,
originating as they do from industrialized countries. In circumstances where a

range of technology is acceptable and desirable, consulting engineers and architects
should produce a "neutral” design and specification, thus providing the opportunity
for different bidders to offer their own particular technology.

Construction methods that are not heavily mechanised usually take longer to construct
This can be recognized in a rational method of bid evaluation which takes benefits
foregone by the owner and the additional costs of supervision into account. Similar-
iy, the different shapes of the "S-curve" of cumulative payments to contractors
coult be taken into account in bid evaluation. By discounting the curves to present
values at appropriate interest rates, the financial benefits to the owner of the

flatter curve of the labour-intensive bidder would be apparent.
A further boost to encourage contractors to use labour in place of machlnes, could

be given by asking all bidders to price their bills of quantities at a "shadow™

wage rate - that is at some level less than the going market wage rate or the legal
minimum. The difference, or incremental wage, would be made up in the form of a
subsidy.

All the above aspects of bidding have been the subject of recent studies by the
World Bank, and reports will be available shortly.

Equipment intensive technoleogy is often regarded as "modern" technology by govern-
ments and other clients in developing countries. Anything less is considered tc be
a retrograde or backward step. This attitude has to be overcome, with a sharper
focus on "appropriate" technolecgy or the prudent use of locally available resources.

In conclusion, Mr. Chairman, we have heard a number of presentations by eminent

and intelligent consultants, contractors and academics from developed countries
about what should be done. Unfortunately, there has been little substantive contri-
bution from the developing countrieg. What appears te be needed is a detailed action
programme, spelling out practical objectives for introducing - perhaps at first on

a trial basis - appropriate construction technology in selected developing countries,
utilising local resources to the extent possible. The World Bank is prepared to col-
laborate with organisations such as yours in achieving these objectives. Thank. you!
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